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Construction Report

Foundation Grouting. ACT continued the drilling and 4
grouting operation parallel to the dam in the gallery. This

will supplement the down stream grout line in the 800’
critical reach. A total of 25 holes have been drilled and
22 of those have been grouted. Prosonic successfully
drilled through the overburden to top of rock using the
sonic method. They and cased 2 holes (Stations 35+70 &

35+80) and started a third at 36+40.

Kiewit continued construction of outer retention berm
to station 58+00 and embankment to station 50+50 on
the permanent platform. Unsuitable material is being
removed and supplemented with offsite borrow. Con-
crete placement continued from Station 43+00 and form-
ing extends to Station 46+00. Kiewit also continued to
drive sheet piling on the embankment on the night shift,

Subcontractor Kiewit continues progress on the work platform.

and have advanced to approximate station 70+00.

Thi k’s Activiti
Halcomb's Landing. VCI-Doyon continued to drill, s Weelcs Actlvities
blast, haul, and compact rock in parking lot (Phase 3 area) ¢ Continue drilling and grouting in the gallery
and at the new Powerhouse Road location. Electric line

relocations have also continued and the water line relo-
cations have finished. Material for the new boat ramp ¢ Continue sonic drilling on the permanent work platform

began arriving. e  Continue installation of PVC casing on the embankment

e  Continue to drive sheet pile for permanent work platform

e  Continue to drill, blast, and compact shot rock in Hal-
Drawdown Mitigation. Work at the marinas and comb's landing parking lot, Phase IlI
Corp-operated boat ramps continues to progress as ¢ Continue excavation on boat ramp access road and begin
scheduled. Lake Cumberland visitation numbers have

increased for the month of February. This February haul operations to the new Power House Road

there were 162, 204 visitors to the lake compared to e  Continue electric and water line relocations
159, 951 visitors during the same month last year.

Upcoming Public Meetings Lake Cumberland Elevation
12 Apr 2007 Hartsville, TN 19 Apr 2007 Mt. Juliet, TN

68 I .4 Time: 0600

10 Apr 2007
Water Management Report P
The headwater elevation at Lake reduced to best manage for project  saoe FLESHML-LbE SRR Saveie e sorriens
Cumberland is 681.4. There are and downstream requirements. The i
numerous downstream water five day forecast includes 0.75 inch of
management constraints on how rain for the Lake Cumberland water-
releases from Wolf Creek Dam shed. Water management condi-
can be scheduled. The lake level tions are evaluated on a daily basis.
will continue to be lowered until The daily reservoir system forecast
the pool gets to the 680.5 range. reflects any change in conditions
At that point releases will be and/or system requirements.




